East Sector 2004 NPI Priority Report Neighborhood: Pike/Pine
Listing of Sub-Activity Priorities, Grouped by Neighborhood, Sorted by priority number

Matrix | CE 1.3

Activity | Continue the installation of curb bulbs to include all intersections in the core area. Intersections needing bulbs
include Union at Broadway/10th/11th; Pike and Pine at Broadway.

Priority Top | Status: In-Progress

Sub-Activity Install curb bulbs at Madison and 12th.

Summary Seattle Department of Transportation (SDOT) completed Phase | (curb bulb on west
side) in early 2004. Phase Il (curb bulb on east side) will be completed in 2005.

Implementors Department Role Contact Name and Number
Transportation Lead Mike Morris-Lent, 684-5727

Matrix | LT-UDT 1.4

Activity | Triangle Park Expansion at 15th Avenue E. and E. Madison Street: The existing triangular half of the ‘bowtie'
park at 15th Avenue E. and E. Madison Street is recommended to be increased by incorporating the adjacent
E. Pike Street right-of-way.

Priority Second Status: Not started

Sub-Activity Review need for pedestrian safety improvements along Pike Street.
Summary Budget restrictions in 2004 prevent this project from being implemented this year.

Implementors Department Role Contact Name and Number
Transportation Lead No Contact Assigned

Matrix | UD 2.5

Activity | Modify major intersections to provide pedestrian crosswalks on all legs of the intersection and to increase the
sidewalk width and provide other pedestrian amenities. Intersections that should be evaluated include:
Madison Street/Union Street/12th Avenue, Madison Street/13th Avenue, Madison Street /Pike Street/14th
Avenue, Pine Street/15th Avenue, and Pike Street/Melrose Avenue/Minor Avenue.

Priority Third | Status: In-Progress

Sub-Activity Construct pedestrian improvements at intersection of 12th Avenue, Union Street and
Madison Street (East Madison Street Gateway project)

Summary Neighborhood Matching Funds (NMF) will be used to complete curb bulb at this
intersection. The funds will also assist in adding art and landscaping to the area.
Cumulative Reserve Funds (CRF) in 2005 will provide any additional predestrian
improvements that have not been completed using other funding sources.

Implementors Department Role Contact Name and Number
Transportation Lead Mike Morris-Lent, 684-5727
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East Sector 2004 NPI Priority Report Neighborhood: Pike/Pine
Listing of Sub-Activity Priorities, Grouped by Neighborhood, Sorted by priority number

Matrix | PT 4.8b

Activity | The station should be designed to serve walkers, bicyclists, and bus riders, and discourage access by

passenger vehicle.

Priority Fourth Status: In-Progress

Sub-Activity Review proposed alignment and Supplemental Environmental Impact Statement for
North Link light rail line.

Summary Neighborhood groups in the assigned area for light rail alignments will be receiving
Sound Transit community notification forums starting in May 2004.

Implementors Department Role Contact Name and Number
Sound Transit Lead No Contact Assigned
Transportation Lead No Contact Assigned

Matrix | PK 1.7

Activity | Increase enforcement.

Priority Fifth Status: In-Progress

Sub-Activity Identify and employ strategies to increase public safety and reduce the numbers and
effects of CPIs (chronic public inebriation) and drug users/dealers.

Summary Police to arrange staffing to do emphasis patrols in the area as funding permits. In
addition, the Department of Neighborhoods/AIA (Alcohol Impact Area) project will be
starting in October, 2004.

Implementors Department Role Contact Name and Number
Police Lead West CPT Officer Erik Warner, 684-
5410
Neighborhoods Participating Jordan Royer, 233-0069
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